



**CITY OF BROADVIEW HEIGHTS  
RESOLUTION NO. 2025-103**

INTRODUCED BY MAYOR AND ENTIRE COUNCIL

**A RESOLUTION AMENDING RESOLUTION 2025-65 REGARDING AN  
AGREEMENT BETWEEN THE CITY OF BROADVIEW HEIGHTS AND RUNYAK  
PAVING FOR THE 2025 PAVING PROGRAM IN THE CITY OF BROADVIEW  
HEIGHTS AND DECLARING AN EMERGENCY**

WHEREAS, the City Council has heretofore entered into Resolution 2025-65, which as subsequently amended by Resolution 2025-82 between the City of Broadview Heights and Runyak Paving for the 2025 Paving Program, and

WHEREAS, the City Council has been advised of the need for additional modifications to the Agreement; and

WHEREAS, City Council deems it to be in the best interest of the City to provide for modifications to the Agreement with Runyak Paving for the 2025 Paving Program.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF BROADVIEW HEIGHTS, COUNTY OF CUYAHOGA AND STATE OF OHIO:

SECTION 1. Resolution 2025-65 with Runyak Paving is hereby amended to provide for modifications as delineated in Exhibit "A" attached hereto and made a part hereof as if fully rewritten.

SECTION 2. All provisions contained in the Agreement between Runyak Paving and City of Broadview Heights the 2025 Paving Program not specifically modified herein shall remain in full code and effect.

SECTION 3. This Resolution is declared to be an emergency measure necessary for the immediate preservation of the public health, safety and welfare and for the further reason stated in the preamble, and provided it receives the affirmative vote of five (5) or more of the members of Council and the signature of the Mayor; otherwise it shall take effect and be in force from and after the earliest period allowed by law.

Passed and Adopted by the Council on this 23<sup>rd</sup> day of June, 2025



Robert Boldt, President of Council



Samuel J. Alai, Mayor

June 23, 2025

Date



Attest: Robin Parsons, Clerk of Council

June 23, 2025

Date

**Engineering Department  
Legislative Request**

To: Clerk of Council, Vince Ruffa, Law Director  
Date: 06/23/2025  
From: Ethan Neff, Assistant City Engineer  
Project: 2025 Roadway Paving Program – Increased Contract Amount

The Engineering Department is requesting approval to increase the contract amount for the 2025 Roadway Paving Program.

This Change Order includes:

Contingency Increase: \$444,000.00

Original Contract Amount: \$1,320,141.59

Original Contingency Amount: \$92,102.89

Revised Contract Amount: \$1,764,141.59

Revised Contingency Amount: \$536,102.89

